GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS&S – Kadapa District - Extension of Agreement Time upto 30.06.2018 in respect of the work “Providing Multi Village scheme to L.R. Palli and other habitations (Phase-III) in Kadapa District” with an estimated cost of Rs.500.00 Lakhs which was sanctioned under “Special Development Package Grant” with liquidated damages Rs.1,60,700/- - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 693 **Dated: 07-06-2018**

Read the following:-

1. RC NO:444/CPO/D1/SDP/RWS&S/MVS/2015, DT:17.04.2016 of the Collector & District Magistrate, YSR Kadapa District..
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RW &S, e-File bearing C.No.PRR06 -12021 (41)/ 1/ 2018 -PLG-ECRWSS.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, RW &S, A.P., Vijayawada in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 30.06.2018 with 10% liquidated damages ie., Rs.1,60,700/- in respect of the work “Providing Multi Village scheme to L.R. Palli and other habitations (Phase-III) in Kadapa District” Estimated cost Rs.500.00 Lakhs sanctioned under Special Development Package Grant vide reference 1st read above, and treat this as final EOAT.

2. The Engineer-in-Chief, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kadapa District.
The Superintending Engineer, RWS & S, Kadapa District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER